Agenda Item 11

Committee report



Corporate Risk Register update

Committee Audit and Standards

Date of meeting 9 September 2022

Date of report 29 August 2022

Report by Chief Executive

1. Object of report

To update the committee on the Corporate Risk Register and mitigations to minimise risk.

2. Background

The Risk Management strategy requires the committee to consider the effectiveness of the Partnership's risk management arrangements.

To assist members a copy of the current Corporate Risk Register, as at August 2022, is provided to the committee (see Appendix 1). Members are advised that more specific local risk registers are maintained for specific projects and services and again these are reviewed regularly thus ensuring that the corporate risk register reflects the current environment and conditions within which SPT operates.

3. Outline of proposals

The Corporate Risk Register is reviewed and updated at strategy group meetings every four weeks. Since the last Audit and Standards committee meeting, the following updates have been noted:

- SPT 5: Insufficient revenue funding to Public Transport incorporating reduced future Local Authority budget settlements: with reference to the Revenue Monitoring Report as at Period 4, ending 23 July 2022 and updated Financial Forecast for Financial Year 2022/23, presented to today's Strategy & Programmes committee, the proposed pay award is subject to clarification will impact on the overall budget position;
- SPT 11: Current economic conditions adversely impact on SPT's operational income and return on cash reserves: close attention continues to be given to this risk from reports presented to the Strategy & Programmes committee;
- SPT 20: Continual network reviews/service withdrawals by commercial operators in bus market: close attention continues to be given to this risk from reports presented to the Operations committee;

- SPT 25: Rolling stock contact is not delivered to budget, time and quality requirements: close attention continues to be given to this risk with regular reports presented to the Partnership;
- SPT 28: Impact of climate change: close attention continues to be given to this risk with regular reports presented to the Strategy & Programmes committee; and
- SPT 29: Impact of coronavirus (Covid-19): close attention continues to be given to this risk and all guidance and updates provided by the respective governments. Consideration given to minimising the impact on individuals (customers and staff) as well as the wellbeing of the organisation.

4. Committee action

The committee is asked to note the contents of this report and the updated Corporate Risk Register.

5. Consequences

Policy consequences	As noted in the register.
Legal consequences	As noted in the register.
Financial consequences	As noted in the register.
Personnel consequences	As noted in the register.
Equalities consequences	As noted in the register.
Risk consequences	As detailed in the report.
Climate Change, Adaptation and Carbon consequences	As noted in the register.

Name	Neil Wylie	Name	Valerie Davidson
Title	Director of Finance & Corporate Support	Title	Chief Executive

For further information, please contact lain McNicol, Audit and Assurance Manager on 0141 333 3195.

TypeFinancialFinancialContinued dialogue with Scottish Government with regards to funding: Aligning programme demandsPotential project delays; Project reprioritisation; Loss of reputation and lost opportunities.Potential capital project delays; Project reprioritisation; Loss of reputation and lost opportunities.4520Continued dialogue with Scottish Government with regards to funding; Aligning programme dualogies, Project delays; programme demandsStrategy Group/ Director of Finance & Corporate SupportStrategy Group/ Director of Corporate SupportStrategy Group/ Director of Corporate SupportStrategy Group/ Director of Corporate SupportStrategy Group/ Corporate SupportStrategy Group/ Corporate SupportStrategy Group/ Corporate SupportStrategy Group/ Corporate SupportS	Ť
SPT 1 Potential Capital funding allocation not matched to programme demands Potential project delays; Project reprioritisation; Loss of reputation and lost opportunities. 4 5 Scottish Government with regards to funding; Aligning programme and budgets to funding savailability; Consider alternative funding variability; Consider alternative fund	Ť
SPT 5Insufficient revenue funding to Public Transpor funding to Public Transpor future Local Authority budget settlementsReduction in service provision, lost opportunities, optential impact on internal resourcing.45Continued dialogue with Scottish Government with regards to funding; Continued dialogue with constituent authorities; Continued dialogue with scottish Government with regards to funding; Continued dialogue with constituent authorities; Continued dialogue with scottish Government with regards to funding; Continued dialogue with constituent authorities; Continued dialogue with constituent authorities; Continued dialogue with constituent authorities; Continuation of ongoing efficiency programme.Strategy Group/ Director of Finance & Corporate Support15 August 2022 23 March 202123 March 2021	t
SPT 11 Current economic conditions impact on employment practices and supply chain with a consequential downturn in partonage; Rental income negatively impact on SPT's operational income negatively impact on SPT's economic downturn; Rental income negatively impact of by economic downturn; Return on cash reserves rate of 1.75%.	ſ
Type Operational Operational	

Ref	Risk	Effect	Impact	Likelihood	Score	Mitigation	Fall back plan (what would SPT actually do / has already done?)	Responsible Officer(s)	Review date by Strategy Group	Date of last change	Movement from last change
SPT 19	Unplanned disruption of Subway	Potential closure of Subway stations, Loss of business/income, Poor press coverage, Negative public perception, Loss of political backing.	4	3	12	Robust operational resource planning; Project plans, project management skills and techniques, dialogue with constituent authorities and Scottish Government and customers, Media management.	Continue existing Subway operations, Inform public and stakeholders.	Director of Subway	15 August 2022	-	-
SPT 20	Inability to deliver bus service provision due to continual network reviews/service withdrawals by commercial operators	SPT requested to step in to provide services; SPT requested to explain and/or rationalise the actions of commercial market. Delivery of Regional Transport Strategy outcomes.	4	4	16	On-going dialogue with operators, traffic commissioner and other stakeholders; Framework for supporting local bus services.	Reprioritise support to local bus services; Apply to Scottish Government for additional funding; Introduce lower cost delivery options.	Strategy Group/ Head of Bus Strategy & Delivery	15 August 2022	14 August 2018	t
SPT 27	Loss of key, skilled and experienced employees/resources	Temporary impact in delivery of service outcomes; Temporary impact in service performance.	4	4	16	Sucession planning arrangements; Internal policy and processes.	Review internal resource options (in short term); HR policy and procedures.	Head of HR/ Heads of Service	15 August 2022	21 May 2019	-
*SPT 25	Rolling stock contract is not delivered to budget, time and quality requirements	Unable to deliver reliable service or to customer expectations due to rolling stock or infrastructure performance; Reduced/degraded operation; Undermining of the key business case; Impact on public, government and stakeholder reputation.	4	4	16	Appointment of project delivery team including project controls/governance roles; Appointment of Client technical advisory team (CTA); Appointment of Independent Competent Person service as part of safety verification and validation process; Robust tendering process and appointment of suitable JV contractor; Continued programme challenge and reporting; Development of operational readiness plan; Budget contingency. Programme effectiveness review.	Review maintenance and operations plans; Increased inspection, testing and verification; Proactive communication and engagement with stakeholders and public.	Strategy Group	15 August 2022	09 August 2021	-
Туре	Physical										

Ref	Risk	Effect	Impact	Likelihood	Score	Mitigation	Fall back plan (what would SPT actually do / has already done?)	Responsible Officer(s)	Review date by Strategy Group	Date of last change	Movement from last change
SPT 6	Security - physical protection of staff, assets, information and customers	Disruption to service delivery; Public perception of service delivery; Reputational damage; Loss of operational income.	4	3		Training, contingency plans, business continuity, cyber- resilience arrangements. Adherence to Transec requirements. Benchmarking with good practice.	Use buses to replace Subway, redirect buses services around affected bus stations; reallocate staff where possible; Inform the public and stakeholders.	Strategy Group / Heads of Service Operations and Security	15 August 2022	22 May 2018	-
Туре	Technological										
SPT 7	Loss of digital infrastructure services	Major disruption to service provision; Additional workload; Reputational damage.	4	3		Disaster Recovery/ Business Continuity plans; Redundancy plans for key systems; Cyber-resilience arrangements.	Contractual arrangements; Digital protocols; Policy and procedures.	Director of Finance & Corporate support	15 August 2022	27 February 2018	Ť
Туре	Reputational										
SPT 21	Adverse publicity	Reputational damage, potential patronage reduction and loss of operational income; employee morale and retention.	4	3	12	Media response plan.	Counter negative story with SPT view.	Strategy Group	15 August 2022	27 April 2016	t
Туре	Environmental										
SPT 28	Impact of climate change	Ability to meet emissions targets; Public perception of SPT services; Changes to service delivery; Increased costs.	4	4	16	Environmental policy; Carbon management plan.	Follow government guidance; Statutory returns; Internal policy and procedures.	Strategy Group	15 August 2022	12 November 2019	-

Ref	Risk	Effect	Impact	Likelihood	Score		Fall back plan (what would SPT actually do / has already done?)	Responsible Officer(s)	Review date by Strategy Group	Date of last change	Movement from last change
*SPT 29		Major disruption to service provision.	3	4	12	Business Continuity plans; Social distancing measures; Face coverings.	Follow government guidance; Reduced external service providers; Apply to Scottish Government for additional funding.	Strategy Group	15 August 2022	15 August 2022	Ŷ

*Note: SPT 25 and SPT 29: these risks may fall into a number of categories.

Risk	What could cause damage to SPT?	Score
Effect	If it happened what would it do to SPT?	
Impact	Impact? from Catastrophic= 5 to negligible = 1	
Likelihood Score	Likely? Near future = 5 unlikely = 1 = impact X likelihood	

5 - Catastrophic	5 - Almost certain	High
4 - Major	4 - Likely	Moderate
3 - Moderate	3 - Possible	Low
2 - Minor	2 - Unlikely	Very low
1 - Almost none	1 - Rare	Minute

1 - 6	
7 - 19	
20 - 25	



What is being done to mitigate this risk? What do we do if the risk actually materialised?